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Prepared by the Capitol Visitor Center Project Office, Architect of the Capitol, August 25, 2003

This Week — Ongoing Work — 8/25/03 through 8/29/03

Highlights:

East Front Plaza Work

Excavation has reached its base depth of 50 feet
throughout most of the southern half of the site.
Crews have installed approximately 30 caissons in
the southwest quadrant. Eventually, 165 caissons
will be poured to support all of the steel and
concrete columns that will be erected on the CVC
site.

Excavation continues below the existing Russell
Tunnel to clear the way for the CVC truck tunnel.

East Front Extension (Inside the Capitol)

Site excavation continues throughout the project
site and is now 75 percent complete.

Installation of tie-backs continues on the north side
of the site. Only 25 tie-backs remain to be
installed out of a total of 494.

The first steel columns are expected to be erected
the first week of September. Horizontal roof
beams will be connected to the vertical columns as
they are erected, so a portion of the roof structure
of the CVC will begin to take shape by early
October.

Demolition of architectural and structural elements
continues on several levels within the East Front
Extension. The work will clear the way for the
transition zone between the CVC and the Capitol,
which will include escalators, stairwells and two
25-passenger elevators.
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A 60-inch-diameter auger is used to excavate 15-foot-deep holes
that will house concrete caissons. The caissons will serve as footings
for 50-foot-high steel columns.

Senate Side (Truck Tunnel Zone)

Truck Tunnel Construction:

. CVC truck tunnel construction work continues on the
East Front Plaza adjacent to and within the Senate
triangular parking area, along Constitution Avenue
NW, and along the east side of New Jersey Avenue
NW between Constitution Avenue and C Street NW.

Left: Workers continue to install miles of utility conduit in trenches
that have been excavated below the base level of the CVC.




Next Week — Anticipated Work — 9/01/03 through 9/05/03

East Front Plaza Work
»  Excavation will continue throughout the CVC construction site. Installation of tie-backs will continue on the
north side of the site. Installation of utilities and caissons will continue in the southwest quadrant of the site.

East Front (Inside the Capitol Building)
» Demolition of architectural and structural elements will continue in the basement, sub-basement and upper floors
within the East Front Extension.

Senate Side (Outside the CVC Construction Fence)
e CVC truck tunnel work will continue in all areas of the tunnel construction zone.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC Project Communications Olfficer for the
Architect of the Capitol, at (202) 228-1310, or by e-mail at: tfontana@aoc.gov. You can read this document and previous editions on our web
site at www.aoc.gov (click on the “Capitol Visitor Center” link in the project list).
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Clockwise from top left: (1.) A 60-inch-diameter auger is
used to excavate a hole 15 feet deep. (2.) A worker is then
lowered to the bottom of the hole where he will test the soil
density to determine its bearing capacity. (3.) Then, a
cylindrical steel cage is lowered into the hole. The cage
will provide structural reinforcement to the concrete that
will be poured into the hole. (4.) After concrete is placed,
large bolts are inserted in the concrete at the top of the
caisson. The bolts will serve as anchor points for a 50-
foot-high, 16-inch-square hollow steel column that will be
erected on the caisson. The steel column will then be
filled with concrete before it is capped.



